

**CITY OF DUNNELLON
COUNCIL
AGENDA SUMMARY FORM**

Meeting Date: 1/8/2020

Review by City Attorney:

Responsible Dept.: Finance

Council Action:

Department Head Approval:

Date of Action:

City Administrator Approval:

Subject: AGR#2017-04 CDBG Grant Agreement #18DB-OM-05-52-02-N18 Modification #1

Request for Approval Summary Explanation & Background:

On September 23, 2019 Council authorized the Mayor to sign a letter requesting an extension to complete the Downtown Infrastructure Project. This request was initiated due to the delay in starting construction due to rebidding the project. The original grant ending date was 6/30/2020. This amendment extends the grant until 12/12/2020.

Fiscal Information: N/A

Procurement Method: N/A

Purchase Requisition#: N/A

Recommended Action: Authorize the Mayor to execute Modification #1 to AGR#2017-04

Initiated by: JS